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How well are South 
African wind farms 
performing?

WHI T E  PA PE R

Analysis of Round 1 wind farms.

The South African wind industry is 
relatively young, particularly when 
compared to the ‘home’ of modern 
wind energy in Europe and North 
America. 

Great progress has been made under 
the Renewable Energy Independent 
Power Producers Procurement 
Programme (REIPPPP) and South 
Africa is now home to over 25 wind 
farms with more due to begin 
generating electricity in the coming 
months and years. 

Those first wind farms that achieved 
preferred bidder status within 
REIPPPP Round 1 and began 
achieving commercial operation in 
late 2013 were pioneers, taking a big 
share of the risk as first entrants to 
this market. 

When working for the wind energy 
consultancy Wind Prospect, I clearly 
remember the rush as we produced 
the Forecast Energy Sales Reports for 
many of the projects bid within  
Round 1. These assessments formed 
the cornerstone of the business case 
for each project, with vast sums of 
money invested based on our 
calculations. Of course I was curious 
at the time: how good are the energy 
yield predictions we made?

Now we have the ability to answer 
that question as we have a sufficient 
period of wind farm generation data 
to assess how well those projects are 
performing. This piece of work places 
the performance of South African 
wind farms in the wider context, 
allowing comparison for project 
owners and investors to understand 

how they are operating relative to 
each other and also international 
wind farms.

I’m proud to be able to share this 
work with you and believe it 
represents a hugely valuable set of 
results to provide confidence in future 
investments in wind farms. This work 
also informs improvements to be 
made when modelling projects going 
forward and evaluating their risk.

 
David Pullinger
Technical Lead – 
Energy Resource Services 
E: david.pullinger@lr.org 
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Wind resource assessments are the cornerstone of any 
financial model of a wind farm. They represent a key input 
into the calculation of revenue and therefore the valuation 
of a potential investment. In South Africa the first wind 
farm investments under the REIPPPP took place in 2012 
and we now have the opportunity, as sufficient operational 
data is available, to evaluate the accuracy of the wind 
resource assessments. 

Historic validation of wind resource assessments has 
focussed on projects in Europe and North America 
therefore this study is the first of its kind.

This work seeks to address the following questions critical 
to understanding the valuation of wind farms in South 
Africa:

•  How accurate were the wind resource assessments in 
Round 1?

•  What were the causes of those discrepancies?
•  For investment decisions made today how accurate are 

wind resource assessments in 2018?
•  Finally, how do investment decisions based on wind 

resource assessments in South Africa compare to other 
countries?

This work has taken data provided by six of the Round 1 
wind farms, comprising a total of 562 MW of generating 
capacity and ~850 turbine years of data. This information 
was analysed in detail in the form of an operational yield 
assessment, using the same process as those used for 
investment decisions. 

Having analysed the operational data from the Round 1 
wind farms, and gained a detailed understanding of the 
performance of each wind farm, a thorough investigation 
of the differences with the 2012 pre-construction yield 
assessment has been presented. 

In addition, the original assessments (from 2012) were 
updated to account for the latest energy yield modelling 
approaches and to understand the accuracy of investment 
decisions made today.

This study has shown that the wind resource assessments 
used for Round 1 on average over-predicted the energy 
yield by 4.9%; this figure agrees with other international 
validation studies. Detailed analysis has shown that the 
largest cause of discrepancies, in order of magnitude, were 
the wind flow / wake model, the wind turbine performance, 
loss assumptions and the long-term wind speed.

Executive summary

Using the latest techniques, the wind resource 
assessments provided much more accurate estimates with 
a remaining bias of just 1.4% across the sites studied.  

The availability of the wind farms in South Africa was 
compared with other studies of wind farms in Europe and 
North America and the performance of the sites within this 
study was very favourable compared to the European and 
American sites. The average wind farm availability was 
97.6% across the sites examined.

From the analysis undertaken we conclude the following:

•  South African wind farm yield predictions are just as 
accurate as those from other established wind markets in 
Europe and North America. It is noted that this is a study 
into a subset of 6 operational wind farms in South Africa, 
and should not necessarily be concluded as industrywide.

•  Care should be taken with old pre-construction 
predictions – there is potential for significant bias in these 
results. 

•  However, no significant bias is observed with 2018 wind 
resource assessments if they use the latest approaches 
and methodologies. 

•  Investors should critically review pre-construction energy 
yield assessments to support informed investment 
decisions, guidance on what this entails is provided 
within this report.

•  For the valuation of operating wind farms, operational 
yield assessments, with datasets greater than one year 
should be considered preferential to pre-construction 
assessments due to the reduced inherent uncertainty.

•  Finally, the wind farms within South Africa are performing 
in line with international benchmarks for availability.

This whitepaper details a high-level overview of the 
work performed, full technical details can be found 
within a scientific journal paper to be published 
within the Journal of Energy for Southern Africa, 
with further details available on request.

This work has validated the improvements to 
modelling of energy yield – leading to more 
robust valuation of wind farms and increased 
confidence for investors. 
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the following questions critical to 
understanding the estimation of 
project energy yields:

•  How well did Round 1 predictions in 
2012 perform?

•  Where do the discrepancies arise?
•  Using the latest techniques, how 

well would a pre-construction 
assessment performed in 2018 
represent wind farm yield?

•  Finally, with the data provided 
within this study how well are the 
South African Round 1 wind farms 
performing against international 
benchmarks?

This whitepaper details a high-level 
overview of the work performed, full 
technical details can be found within 
a scientific journal paper to be 
published within the Journal of 
Energy for Southern Africa, with 
further details available on request. 

validated based on wind farm data 
that has been available – pre-
dominantly from European and North 
American wind farms. 
Historically pre-construction energy 
yield assessments have over-
predicted energy yield of wind farms, 
this is a bias that the industry has 
been aware of for over a decade, 
without an immediately established 
reason. This over-prediction has led 
to inflated valuations of project 
revenues and profit margins on wind 
farms being hit. Several validation 
studies, although none including any 
wind farms in Africa, have been 
undertaken to evaluate the accuracy 
of the industry as a whole – the 
change in accuracy of wind resource 
assessments over time is shown in 
Figure 1 below. 

This work seeks to address this 
historic over-prediction and answer 

1. Overview
The valuation of a wind farm requires 
a detailed understanding of the site’s 
wind resource. Wind from the 
atmosphere turns the blades of the 
turbine, spinning the generator and 
producing energy. This energy is sold 
to the grid to generate revenue for the 
wind farm owners. The risk associated 
with this valuation depends on how 
well the wind resource is predicted 
within the financial model.

Wind resource assessment is an 
engineering discipline that has been 
developed over recent decades 
combining a mixture of scientific 
formulae, engineering assumptions 
and experience of historic wind farm 
performance. The models that have 
been designed to represent wind farm 
yield have been developed and 

Figure 1: Plot showing over-prediction of wind resource assessments from validation studies over time. The crosses  
represent the results of individual studies, Orange lines represent indicative confidence range based on these studies  
[1] [2] [3] [4] [5] [6] [7] [8]. 

20

15

10

5

0

-5

Pr
e-

co
ns

tr
uc

tio
n 

pr
ed

ic
tio

n 
ov

er
-e

st
im

at
e 

(%
)

2006 2008 2010 2012 2014 2016 2018



Lloyd’s Register How well are South African wind farms performing? | 05 

3. Process
First, a detailed assessment of the 
operational data from each wind 
turbine is required to allow for fair 
comparison with the pre-construction 
yield assessment, an outline of these 
processes is given in Figure 4 (over 
page), and these include:

1.  SCADA data processing: converting 
all of the raw data, which is 
different for nearly every wind 
farm, into a consistent format.

2.  Data tagging and cleaning: 
10-minute data is categorised, this 
allows later calculation of the 
impact of losses and turbine 
performance, the categories used 
are:

 I.  Invalid data: erroneous or 
missing readings;

 II.  Unavailability: when the 
turbine is not operating, for 
example due to maintenance;

 III.  De-rating: when the turbine is 
curtailed at higher wind speeds 
to reduce overall power 
production, often used when 
an export limit is imposed on 
the project;

 IV.  Sub-optimal power 
performance: when the turbine 
is operating outside normal 
operation;

 V.  Normal operation: when the 
turbine is operating as 
expected.

  An example of a tagged and 
cleaned power curve is given in 
Figure 3 on the following page.

3.  Production normalisation: using 
the cleaned power curves the 
energy that the wind farm would 
be produced if operating 100% of 
the time, with no turbine 
performance problems, is 
calculated. 

4.  Long-term assessment: this step 
accounts for the difference in the 
wind conditions observed during 
the measurement period and the 
long-term conditions and 
accounts for the variability of wind 
speeds year to year.

2. Inputs
The following input data was 
provided for each project, a list of the 
wind farms is provided in Table 1 and 
a map in Figure 2.

•  Pre-construction energy yield 
assessment

•  SCADA data including
 – Power production
 – Windspeed
 – Pitch angles
 – Rotor RPM
 – Generator RPM
•  Substation metered data
•  Monthly operator reports
•  If available , power curve test reports

Figure 2: Location of Round 1 wind farms

Cape Town

South Africa

Lesotho Durban

St. Helena Bay

Wind Farm Number of 
Turbines

Turbine 
rating (MW)

Time Period of SCADA Data Available

Cookhouse 66 2.1 December 2014 - September 2018

Dassiesklip 9 3.0 n/a

Dorper 40 2.5 July 2016 – May 2018

Hopefield 37 1.8 February 2014 - September 2018

Jeffrey’s Bay 60 2.5 December 2013 – November 2017

Kouga 32 2.5 December 2015 – August 2018

Noblesfontein 41 1.8 n/a

Van Stadens 9 3.0 August 2014 – October 2016

Table 1: Round 1 wind farms (wind farms in italics not included)

Quantity of data analysed 
within the study

562mw

~850
turbine years

>12
million data points
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The following metrics have been 
assessed for each site:

•  Accuracy of the pre-construction 
wind resource assessment 
performed in 2012 with errors within 
the model identified, broken down 
into the following categories:

 – Loss assumptions;
 – Turbine performance;
 – Long-term wind speed;
 –  Wind flow/wake modelling 

errors;
 –  Other errors.
•  Accuracy of a pre-construction wind 

resource assessment performed 
using 2018 techniques.

• Site performance:
 –  Wind farm availability;
 –  Electrical Losses;
 –  Wind turbine performance 

against pre-construction power 
curve.

As a final step, the impacts of changes 
to the pre-construction yield 
assessment approach has been 
evaluated for each site to gain an 
understanding of whether 2018 
methodologies are more accurate, 
and the causes of the remaining 
discrepancies. 

This is an important step, as has been 
seen, the accuracy of wind resource 
assessments has improved 
significantly over recent years so 
there is value in understanding both 
how historic and new models 
perform. This will also allow for 
identification of future areas of 
research and development required 
to further increase the confidence in 
project valuations. 

Having analysed the operational data 
from six operational Round 1 wind 
farms, and gained a detailed 
understanding of the performance of 
each wind farm, a thorough 
investigation of differences with the 
2012 pre-construction yield 
assessment can be made. 

5.  Future loss assumptions: based on 
the previously tagged data and 
experience, account is made for 
future losses including turbine 
and grid availability, and turbine 
performance/degradation.

6.  Project yield: the long-term 
project energy yield (P50) results 
from the steps above, this can be 
directly compared to the pre-
construction assessment. These 
values are subject to the 
uncertainty of each of the steps of 
the analysis.

Wind speed average

Power average

      2             4                 6                 8               10           12              14               16              18             20              22

Figure 4: Steps within Pre-construction and operational yield assessments

Figure 3: Example of cleaned and tagged power curve for a generic wind turbine

Operational yield  
assessment

Pre-construction  
assessment

On-site measured  
data analysis

SCADA data  
processing

Long-term wind  
resource assessment

Data tagging  
and cleaning

Wind flow  
modelling

Production  
normalisation

Future loss  
assumptions

Long-term 
assessment

Project Yield Project Yield

Future loss  
assumptions
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Commentary on each category is 
provided below.

4.2.1. Loss assumptions

The pre-construction loss 
assumptions from 2012 resulted in an 
under-prediction of the actual yield 
on average by 1.2%. When the impact 
of this conservatism is removed then 
the overall model bias is increased for 
2012 assessments. It should be noted 
that this bias is not consistent across 
all sites and the magnitude varies 
significantly (from 0.0% to 5.3% with 
a mean absolute error of 1.8%). A 
comparison of the assumptions used 
in 2012 with those measured and 
those used within assessments in 
2018 is given in Table 2 on the 
following page. It is noted that the 
largest improvement is seen in the 
grid availability which is significantly 
higher than was predicted within the 
pre-construction assessments.

4.2.2. Wind turbine performance

Wind turbine performance is assessed 
by comparing the power curve 
measured on-site during operation 
with the power curve provided by the 
wind turbine manufacturer for use in 
the pre-construction assessment 
(normally the warranted curve). This 
has been done using IEC power 
performance tests, which are 
considered the best practice 
approach to assessing turbine 
performance. This has demonstrated 
a consistent over-prediction of 
pre-construction energy yield, i.e. the 
measured power curve is lower than 
the warranted curve. 

This result is somewhat expected as 
the 2012 assessments did not 
consider major reduction in turbine 
performance (it is noted that two of 
the pre-construction assessments did 
include a nominal 0.5% loss).  Power 
curve uncertainty was instead dealt 
with in the uncertainty assessment, 
and so is included in the P90 (etc) 
figures. The differences range from 
0.7% to 3.9%, however this has 
potential to increase if additional 

– Figure 5 presents the normalised 
P90 (as not all projects have the same 
P50:P90 ratio). This result and the 
over-prediction of energy yields in 
2012 is in-line with expected figures 
from other international validation 
studies, displayed in Figure 1.

4.2. Where do the  
discrepancies arise?

Through detailed analysis it has been 
possible to isolate the causes of the 
discrepancies. The magnitude of each 
(mean absolute error) is shown in 
Figure 6. 
 

4. Results
4.1. How well did Round 1 
predictions in 2012 perform?

The energy yield assessments for 
Round 1, in general, over-predicted 
the site energy yields.  For each site a 
normalised value relative to the 
pre-construction assessment P10 
(10-year), P50 and P90 (10-year) 
values is presented in Figure 5. 

On average (mean) the 2012 
assessments over-predicted the P50 
by 4.9%. All projects do outperform 
their pre-construction P90 estimates 

Figure 5: Normalised production for each wind farm (blue bar) relative to the  
pre-construction P10 (green line), P50 (black line) and P90 (red line)

Figure 6: Breakdown of mean absolute error within the analysis

  P10   P50   P90
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4.2.4. Wind flow/ 
wake modelling errors

In the pre-construction assessments, 
the wind speeds are modelled using 
WAsP with some supplemental 
Computational Fluid Dynamics (CFD) 
analysis if required, to determine the 
wind speed variation across the site 
and the different wind turbine 
locations. 

This is identified as the biggest cause 
of discrepancy with the pre-
construction predictions with a mean 

The results demonstrate that this has 
led to significant bias within the 
assessments. The range of long-term 
bias introduced is between a 3.9% 
over-prediction to a 3.8% under-
prediction of wind speed. The mean 
absolute error is 1.2% across the sites.

analysis into site specific turbine 
performance loss was undertaken.
The average of the pre-construction 
estimates is 99.8% which compares to 
an average 98.5% from the measured 
data. It should be noted that whilst for 
most sites the wind turbine 
performance is within normal 
bounds, one wind farm reported very 
high levels of wind turbine under-
performance (>3%) which it was not 
possible to investigate in additional 
detail within this study.

4.2.3. Long-term wind speed

Following an analysis of wind speeds 
over the longer term, it has been seen 
that across the fleet of wind farms the 
wind speeds during the operational 
period to date is 99.2% of the 
predicted long-term average (varying 
from 97.8% to 100.2% across the 
projects). Assuming the historical 
trends are representative of the future 
then on average the wind speeds in 
the future are anticipated to be 
slightly higher than the operational 
period to date. 

For a normal wind resource 
assessment, a long-term analysis 
compares the site measured data with 
a long term dataset measured at a 
location offsite.  This validity of this 
process depends on the accuracy and 
quality of the offsite measurement 
location.  In South Africa, these offsite 
locations were not considered to add 
value to the process, and it was 
considered in all of the pre-
construction predictions from 2012 
that a long-term adjustment using 
off-site data would not increase the 
confidence within the long-term 
resource assessment. 

In this work, LR has used the latest 
methodologies and incorporated 
re-analysis datasets to check on the 
long term trends in the region.  

Loss category Mean 2012 value Measured value 2018 value
Wind turbine availability 96.1% 97.6% 97.0%

Balance of Plant availability 99.8% 99.8% 99.8%

Grid availability 98.7% 99.2% 99.8%

Electrical loss 97.4% 97.9% n/a

Table 2: Comparison of loss assumptions with measured values. 

Figure 7: Pattern of production for a subset of one-site (anonymised)

Figure 8: Pattern of production per-turbine normalised against wind turbine 
closest to the mast
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4.3. Using the latest techniques how 
well would a pre-construction 
assessment performed in 2018 
represent wind farm yield?

As part of the study the pre-
construction yield assessments were 
updated to represent the latest 
methodology and assumptions 
applied in 2018. Since 2012 notable 
changes in the wind flow modelling 
process include:

•  Improvements in the understanding 
of long-term wind reference sources 
in South Africa [1], [2], [3], [4].

•  Updates to wind flow models used.
•  Higher resolution wind shear 

matrices applied to vertical 
extrapolation of mast data.

•  Wake model improvements include 
better account for the low 
turbulence often seen in South 
Africa.

•  Better informed loss assumptions for 
availability and turbine performance 
losses.

These result in significantly improved 
the accuracy of the predictions 
resulting in an average (mean) 
over-prediction of 1.4%, compared 
with the 4.9% based on the 2012 
assessment process. 

The flow of errors from the 2012 
pre-construction assessment through 
to a 2018 pre-construction 
assessment relative to the operational 
performance observed by the Round 
1 projects is given in Figure 9 on the 
following page. This shows the 
average contribution of each source 
error described above on the projects, 
they also highlight that for the 2012 
predictions there was a case of ‘two 
wrongs making a right’. As an example 
the average over-conservatism of the 
losses largely was cancelled out by 
the over-optimism related to turbine 
performance. Both of these biases 
have been corrected within the 
estimates made in 2018 resulting in a 
small residual over-prediction (1.4%) 
for the sites within our sample.

It is also clear that the coastal sites 
experience significantly higher wind 
flow modelling errors than those 
inland. 

This is attributed to three main 
factors:

•  Wind flow model, from site specific 
investigations it can be seen that the 
wind climate varies significantly 
across the sites which occur near the 
coast due to the step change in 
external conditions as the land 
meets the sea.

•  Wake modelling, these sites wake 
model results are significantly 
poorer than those inland due to the 
change in turbulence and the 
complexities of the wake interaction.

•  Wind turbine performance, coastal 
flow conditions are poorly 
understood across the industry, 
therefore it is anticipated that there 
may be increased levels of turbine 
performance loss than would be 
typically calculated. The few power 
performance test results provided 
support this conclusion of high 
impact and variability.

The authors note that vertical 
extrapolation errors have not been 
examined in detail within this work as 
across the sites the measurement 
masts are very close to the turbine 
hub heights (typically 10m or less). 
This is not the case for sites with 
projects in later REIPPPP rounds, as 
wind turbine hub heights have 
increased. This may have a significant 
impact on future yield prediction 
accuracy.

4.2.5. Other errors

Having attributed the errors above to 
specific causes there is a remainder 
on many sites. This figure is likely due 
to one of the reasons above but it 
simply has not been possible to 
categorise or isolate the cause. It 
should also be noted that all the 
analysis above is subject to 
limitations and uncertainty and 
therefore this remainder also 
represents the confidence in the 
analysis.

absolute error of 5.2% of the energy 
yield. It is also found to be the most 
consistent across the different sites 
(ranging from 3.5% to 7.3%). This has 
been investigated on a site by site 
basis and therefore to protect the 
anonymity of the sites limited details 
can be presented here. 

Two examples of the investigations 
are given in Figure 7 and Figure 8 on 
the previous page. Note that these 
results are a subset of the wind farms 
(there are no wind farms with only 
eight turbines) and as such the results 
could be from any project.

Figure 7 shows the variation of yield 
through the wind farm, the yield all 
turbines have been normalised (i.e. 
divided by the yield of a reference 
turbine) against the wind turbine 
considered to be closest to freestream 
(the reference turbine). This clearly 
shows that the pattern is similar and 
therefore the wake model is working 
to some extent; however the 
magnitude of the variation is 
underestimated within the flow 
model resulting in an overall over-
estimation of project yields.

Figure 8 shows the variation of 
performance where each turbine is 
associated with the most 
representative mast (undertaken 
within the pre-construction 
assessment). Within each cluster the 
yield is normalised against a turbine 
at, or very near, the mast location. For 
sites where the model predicts the 
magnitude of change well the slope 
will be equal to one. Within the 
example site, Figure 8, the plot 
demonstrates that the wind flow 
model is performing well; with the 
slope between operational 
performance and predicted 
performance having a gradient of 
0.99. This is a measure of how well the 
wind flow represents extrapolation of 
yield across different conditions. For 
some sites this figure showed an 
inherent bias within the model.
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to consider the turbine model, size, 
age or type of contractual 
arrangements in place which all have a 
significant impact on site availability. 
Nevertheless this figure for South 
Africa still compares favourably.

South African projects are also 
performing relative to their pre-
construction assessments at the same 
level as their international peers based 
on assessments at the time. The 
corresponding industry improvements 
to methodology have also been seen 
reflected within this study.

Across the wind farms studied, the 
operational period to date has been 
1.1% below the expected long-term 
wind speed, therefore yields from 
Round 1 projects are expected to rise 
above the observed production to 
date, assuming the historic long term 
trends are representative of future 
wind speed variability. 

It should be noted that this figure 
varies with individual wind farms 
experiencing wind speeds from 2.2% 
below to 0.2% above the long-term 
average.

4.4. Finally, with the data provided 
within this study how well are the 
South African Round 1 wind farms 
performing against international 
benchmarks?

South African wind farms are 
performing in line with international 
benchmarks on turbine availability. 
The average (mean) availability across 
the projects studied is 97.6% which 
compares with other studies values of 
96.3% [5] [6]. Due to the anonymity of 
these studies it has not been possible 

Again, this is in line with what is 
expected within up to date pre-
construction predictions, as shown in 
Figure 1. Looking at the spread of 
pre-construction predictions it is 
shown in Figure 10 that the 2018 
assessments are much closer to what 
is being observed operationally, the 
spread of these assessments is also 
lower which suggests that the 
improvements made within the 
process have resulted in both more 
accurate but also more consistent 
project valuations.

Figure 9: Waterfall plot showing the mean contribution of errors, from  
pre-construction assessment in 2012 to one performed in 2018 (details of how 
each are calculated have been given above in section 4.2). The black line  
(100%) represents long-term operational performance

Figure 10: Performance of pre-construction assessments against 
operational performance
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6. Next-steps
As mentioned above, one area that 
has not been validated, as it has 
negligible impact on Round 1 wind 
farms, is the vertical extrapolation in 
wind conditions, this will be much 
more significant for later Round 
projects as hub heights have 
increased significantly since Round 1. 
This should be examined within 
future studies.

The impact of coastal wind flow 
effects needs to be examined in more 
detail; this area is currently under 
investigation throughout the industry 
however the impact on wind flow, 
wake and turbine performance 
modelling should be investigated.

A clear extension to this work is to 
add newer wind farms into the study, 
those from Round 2 onwards will 
increase confidence in the 
conclusions and examination of a 
wider variety of site conditions. 
Additional data from these projects in 
the future will also allow for 
investigation into the impacts of 
degradation of turbine performance.

This work has focussed on the P50 
energy yield, additional studies with 
more data points would be able to 
also examine and validate the 
confidence associated with the 
pre-construction predictions.
 

•  A long-term adjustment of the wind 
regime, including appropriate 
uncertainties, should be investigated 
thoroughly to avoid significant bias 
within the predicted long-term wind 
speed.

•  Vertical extrapolation approach 
should be justified including 
investigation into time-varying shear 
variations for sites where the hub 
height is significantly higher than 
measurement height.

For the valuation of operating wind 
farms, operational yield assessments, 
with datasets greater than one year 
should be considered preferential to 
pre-construction assessments due to 
the reduced inherent uncertainty. The 
wind farms within South Africa are 
performing in line with international 
benchmarks for availability.

The authors note that whilst the 2018 
updated assessments within this 
limited sample demonstrated an 
over-prediction 1.4% this figure 
should not be considered to represent 
the bias within all pre-construction 
yield assessments. Additional analysis 
of more projects as they come online 
will refine this figure and determine 
whether any statistically significant 
bias is observed.

5. Conclusions
This work has shown that South 
African wind farm energy yield 
prediction accuracy is in-line with 
international experience (from 
Europe and North America) both at 
the time of the investment in 2012 
and now in 2018. For international 
investors South African wind farm 
yield predictions are just as accurate 
as those from established wind 
markets in Europe and North America. 
It is noted that this is a study into a 
subset of 6 operational wind farms in 
South Africa, and should not 
necessarily be concluded as 
industrywide.

Care should be taken with old 
pre-construction predictions – there 
is potential for significant bias in 
these results. However, no significant 
bias is observed with 2018 wind 
resource assessments if they use the 
latest approaches and 
methodologies. This work has 
validated the improvements to 
modelling of energy yield – leading to 
more robust valuation of wind farms 
and increased confidence for 
investors.

Investors evaluating pre-construction 
yield assessments should critically 
review them; a high-quality pre-
construction yield assessment 
includes the following:

•  International standard levels of 
turbine, Balance of Plant and grid 
availability assumptions should be 
applied.

•  An account for turbine performance 
losses – this should consider the site 
conditions.

•  For coastal sites additional 
measurements should be taken to 
ensure the wind conditions are 
adequately represented where 
current industry models are not 
capturing the flow effects.

•  Wake modelling should include 
account for the site specific 
turbulence.

South African wind farm yield 
predictions are just as 
accurate as those from 
established wind markets in 
Europe and North America.
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LR’s Energy Resource Services team 
has over 40 years of experience in 
wind resource assessment both for 
onshore and offshore wind farms. Our 
global track record is shown in Figure 
11 on the following page. 

In addition to our commercial work 
we also work hard to perform 
research and development and bring 
new innovations to market and share 
with the industry. In South Africa, in 
addition to this piece of work, we 
have improved the understanding of 
project energy yield through the 
following research highlights:

•  Inter-annual variability: reducing the 
industry standard uncertainty 
assumptions applied in South Africa.

•  Facility Power Curves: improving the 
methodology defined within the PPA 
(Power Purchase Agreements) to 
avoid double-counting of wind 
turbine downtime events leading to 
excessively low Facility Power Curve 
calculations.

We have a long-standing reputation 
for integrity, impartiality and 
technical excellence. Our compliance, 
risk and technical consultancy 
services give clients confidence that 
their assets and businesses are sage, 
sustainable and dependable. Through 
our global technology centres and 
research network, we are at the 
forefront of understanding the 
application of new science and 
technology to future-proof our 
clients’ businesses.
 

9. About LR
Lloyd’s Register (LR) is a global 
engineering, technical and business 
services organisation wholly owned 
by the Lloyd’s Register Foundation, a 
UK charity dedicated to research and 
education in science and engineering. 
Founded in 1760 as a marine 
classification society, LR now 
operates across many industry 
sectors with some 9,000 employees 
based in 78 countries.

In South Africa our 
ERS team have 

worked on 65% of 
all selected 

preferred bidders 
within the REIPPPP.

1760

Who we are
We are a leading global provider of engineering and 
technology-centric professional services that 
improve the safety and performance of complex, 
critical infrastructure for our clients and for society.

Social business
Our profits fund the Lloyd’s Register Foundation, 
a charity dedicated to research and education in 
science and engineering. 

History
Founded in 1760 as a marine classification society.

What sets us apart
•  Social business
•  Technical expertise
•  Independence
•  Breadth of service
•  Global reach



Lloyd’s Register is a trading name of Lloyd’s Register Group 
Limited and its subsidiaries. For further details 
please see www.lr.org/entities 
© Lloyd’s Register Group Limited 2018

Lloyd’s Register Group Limited
27 Gay Street
Bath
BA1 2PD
UK

Get in touch 
David Pullinger 
Technical Lead 
Energy Resource Services  
E: david.pullinger@lr.org 
T: +44(0)330 414 1020 
W: lr.org/energy

Additional services 
In addition to wind and energy 
resource services, LR provides 
services to the wind industry in the 
following areas:
• Site assessment;
• Risk management;
• Grid connections;

• Certification and classification;
• Performance optimisation;
• Owner’s engineer;
• Technology qualification.

For further information on any  
of these services, please get in 
touch using the contact details 
provided below.

Figure 11: LR’s Energy Resource Services track record

40+ years     25+ countries     36+ GW     600+ projects

America
25 Projects
1147 MW

Mexico
12 Projects
2631 MW

France
48 Projects
897 MW

UK
141 Projects
4348 MW

Ireland
79 Projects
2635 MW

Poland
72 Projects
2593 MW

Turkey
57 Projects
2300 MW Kazakhstan

4 Projects
109 MW

Philippines
5 Projects
314 MW

Australia
7 Projects
580 MW

Kenya
8 Projects
624 MW

South Africa
115 Projects
12621 MW


